

FOR OFFICIAL USE ONLY / SOURCE SELECTION INFORMATION - SEE FAR 2.101, 3.104, AND 42.1503

CONTRACTOR PERFORMANCE ASSESSMENT REPORT (CPAR)**Systems****Name/Address of Contractor:**

Company Name: UNIVERSAL ENVIRONMENTAL SOLUTIONS, LLC

Division Name:

Street Address: 1650 HEMLOCK ST

City: TAMPA

State/Province: FL Zip Code: 336056602

Country: US

DUNS Number: 028239583

PSC: J998 NAICS Code: 336611

Evaluation Type: Final**Contract Percent Complete:** 100**Period of Performance Being Assessed:** 02/27/2015 - 04/14/2015**Contract Number:** HSCG8515CP30A00 **Business Sector & Sub-Sector:** Systems - Ship Repair/Overhaul**Contracting Office:** 00085 **Contracting Officer:** TIMOTHY SHUHART **Phone Number:** 757 628-4602**Location of Work:**

Chattanooga, TN 37416-2836

Award Date: 02/27/2015 **Effective Date:** 02/27/2015**Completion Date:** 04/14/2015 **Actual Completion Date:** 04/14/2015**Total Dollar Value:** \$454,699 **Current Contract Dollar Value:** \$454,699**Complexity:** Medium **Termination Type:** None**Competition Type:** Competed under SAP **Contract Type:** Firm Fixed Price**Key Subcontractors and Effort Performed:****DUNS:****Effort:****DUNS:****Effort:****DUNS:****Effort:****Project Number:** HSCG8515CP30A00**Project Title:**

CGC OUACHITA UPDS FY15

Contract Effort Description:

Definite work items including abatement of 3,000 SQFT of Asbestos Containing Material and Lead Containing Paint in the Engineering Hold and Capstan Hold aboard USCGC OUACHITA, a 65 foot WLR inland River Tender. Optional items completed under this contract included Hazardous Material, Clean and Hazardous Material, Dispose.

Small Business Utilization:

Does this contract include a subcontracting plan? No

Date of last Individual Subcontracting Report (ISR) / Summary Subcontracting Report (SSR): N/A

Evaluation Areas	Past Rating	Rating
Quality:	N/A	Exceptional
Schedule:	N/A	Exceptional
Cost Control:	N/A	Exceptional

FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY / SOURCE SELECTION INFORMATION - SEE FAR 2.101, 3.104, AND 42.1503

Management:	N/A	Exceptional
Utilization of Small Business:	N/A	N/A
Regulatory Compliance:	N/A	Exceptional
Other Areas:		
(1) RECOMMENDATION:		Exceptional
(2) :		N/A
(3) :		N/A

Variance (Contract to Date):

Current Cost Variance (%): Completion Cost Variance (%):

Current Schedule Variance (%): Completion Schedule Variance (%):

Assessing Official Comments:

QUALITY: Final product for the project was of the highest quality. Contracted removal of hazardous materials was handled with supreme expertise. Partnered with superior knowledge of Coast Guard regulations, safety precautions allowed for timely and thorough inspection of abated spaces. Inspections had minor concerns that were quickly addressed. Every minut detail was considered by the on scene supervisors: Gorge Fink and Jorge Rodriguez in the execution of the sensitive abatement work.

Preservation application was subcontracted to Wepfer Marine, who maintained UES high standard for work and were continually monitored by the prime contractor. All contracted personnel were most concerned with meeting or exceeding the CG Inspector expectations for quality.

SCHEDULE: Mr. John Flynn made certain to keep key CG personnel up to date with any and all concerns his personnel had with contracted work. Schedule was set at the beginning of the project and followed closely while keeping a constant line of communication open. Despite the sensitive nature of ACM and Pb removal and coating application, contract extension was nearly entirely avoided. The two additional days were requested at no cost to the Govt and had no impact on the cutters operational schedule.

COST CONTROL: There was no need for additional costs during the execution of this project. Concerns over labor hours accounted for in Option Items but not accounted for in the standard work item were discussed. During discussions, Contractor never gave the slightest sign of unfair or unreasonable additional costs. Additional time at the end of the contract was also requested at no cost to the Govt. Contractor strives to practice honorable business and avoids fishing for growth work profit as seen in some other contracts.

MANAGEMENT: Superior management among UES personnel is the source of success in this availability. Mr. John Flynn, Gorge Fink, and Jorge Rodriguez carried themselves in a professional manner that was reflected in their work force. Mr. Ricky Robinson from subcontracted Wepfer Marine and company were of similar quality in the execution of space preservation.

REGULATORY COMPLIANCE: Contractor is an expert on abatement laws/regulations and has superior knowledge on CG rules and requirements. Reports and inspections were handled proactively and any legal or regulation inquiries were handled knowledgeably.

OTHER AREAS: Overall, the completion of CGC OUACHITA FY 15 DS was a superior success. Contractor held the highest concern for product quality provided to the Coast Guard and held their employees to the highest standard. On scene supervisors were knowledgeable and respectful while carrying out contracted work as scheduled. Even the slightest concern brought up by inspectors was immediately addressed. Given what I know today about the contractor's ability to perform in accordance with this contract or order's most significant requirements, I would give my highest recommendation to them for similar requirements in the future.

ADDITIONAL/OTHER: Given what I know today about the contractors ability to perform in accordance with this contract or orders most significant requirements, I would recommend them for similar requirements in the future.

RECOMMENDATION:

Given what I know today about the contractor's ability to perform in accordance with this contract or order's most significant requirements, I would recommend them for similar requirements in the future.

FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY / SOURCE SELECTION INFORMATION - SEE FAR 2.101, 3.104, AND 42.1503

Name and Title of Assessing Official:

Name: TIMOTHY M. SHUHART

Title: Contract Specilsit

Organization: SFLC CPD C&P1 PBPL

Phone Number: 757 628-4602 Email Address: timothy.m.shuhart@uscg.mil

Date: 04/27/2015

Contractor Comments:

QUALITY: This project was a success due to all parties involved. Every aspect was handled very professionally from the USCG. The PE Mr. Alex Brown, Mr. Timothy Shuhart and all ships forces made sure they were available for all inspections, and worked with us from start to finish.

CONCURRENCE: I concur with this evaluation.

Name and Title of Contractor Representative:

Name: JOHN FLYNN

Title: sr project manager

Phone Number: 813-442-3402 Email Address: jflynn@uestampa.com

Date: 04/28/2015

Review by Reviewing Official:

Review by Reviewing Official not required.

Name and Title of Reviewing Official:

Name:

Title:

Organization:

Phone Number: Email Address:

Date:

FOR OFFICIAL USE ONLY